
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending September 12th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 38.5 % Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 26% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

         
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Week Total to Date Project Total Percent Complete
FOUNDATIONS
Footing Boxes Set 0 8 28 28.57%
Piles Driven 6 53 160 33.13%
Pile-head to Footing Box Connections 13 139 1280 10.86%
PRECAST YARD
Panels Poured 3 77 876 8.79%
Segments Poured 2 31 452 6.86%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Pour footing top mat and begin placement of column forms
 Pier 15E – Complete rebar placement, then pour the top slab of the footing
 Pier 14E – Pour pile concrete, set column rebar cage, and begin erection of tower crane
 Pier 13E – Complete pile head connection and begin final pile clean out
 Pier 12E – Begin welding pile head connections
 Pier 11E – Begin cutting the pile head slots
 Pier 10E – Begin pile cleanout operations. Prepare footing for concrete 
 Pier 09E – Begin pile cleanout operations
 Piers 8E, 7E – Set footing boxes and begin driving piles
 Piers 6E, 5E – Prepare footings for placement into the cofferdams 

PRECAST YARD (Stockton)
 Cast five panels next week
 Cast six segments next week
 Hinge bed – Continue assembly
 Continue construction of Barge slip
 Preparing site for SLED assembly 

W2  (04-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 31% Est. Date of Completion – May 2004
Complete – 10% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Continue drilling for the horizontal pipe. Remove debris trapped behind wire mesh.  

            Begin installation of the column cage support brackets on the excavation wall
 W2W – Continue excavation into rock for the foundation 

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E/W2W – Continue excavation into rock for the foundation



YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 34% Est. Date of Completion – Summer 2004
Complete – 23% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Building – Complete roadway excavation in on-ramp
 Building – Continue placing subgrade utilities
 Building – Locate sanitary sewer tie-in
 South Viaduct (tunnel) – Complete utility relocation 
 South Viaduct (tunnel) – Install lights
 South Viaduct (tunnel) – Begin to install 16” drain pipe
 South Viaduct (tunnel and “cave”) – Complete forming remaining seat extenders
 South Viaduct (“cave”) – Continue concrete repair 

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Building – Continue placing subgrade utilities 
 Building – Install sanitary sewer 
 Building – Begin Water installation
 South Viaduct (tunnel) – Remove K-rail and scaffold
 South Viaduct (tunnel) – Complete utility relocation 
 South Viaduct (tunnel) – Restripe EB I-80
 South Viaduct (“cave”) – Complete concrete repair 

COAST GUARD RELOCATION  (04-0120Q4)   Structure Representative: Andrew Bui
Time Elapsed – 15.75% Est. Date of Completion – January 2004
Complete – 5%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Complete temporary chain-link fence
 SWPPP approved on September 9th, 2003

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue working on removal of  abandoned tanks by the Navy
 Complete temporary inlet protection
 Demolish building #75
 Roadway excavation from Station 12+15 to Station 13+ 45

 

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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